

Meeting Minutes-Flexshare Project

Date & Time: 14 July 2025, 11:15–11:40 a.m.

Location: Library

Attendees: Ting, Ding, Leon, Ali, Gita, (1 vacancy)

Recorder: Gita

Agenda

1. Team introductions (meet & greet)
2. Review of proposal options
3. Group size and recruitment plan

Discussion Summary

- Brief round of introductions to establish rapport.
- Considered multiple project proposals; agreed to continue shortlisting.
- Confirmed current headcount is 5; one open slot remains to meet the requirement of 6 members.
- Leon proposed posting a call for interest on Moodle to recruit the final member.

Decisions

- Proceed with recruiting one additional member via Moodle.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 17 July 2025, 2:00 p.m.

Location: Library

Attendees: Ting, Ding, Leon, Ali, Gita, Justin

Recorder: Gita

Agenda

1. Welcome and onboarding of Justin (new member)
2. Recap of shortlisted proposals
3. Administrative setup (Moodle, GitHub)

Discussion Summary

- Welcomed Justin to the team and provided context on proposals discussed in the previous meeting.
- Agreed that all members should mark the group as Completed on Moodle to reflect the full team.
- All members agreed to create a private GitHub repository for the project.

Decisions

- Confirmed Justin joins as the 6th member.
- Use a private GitHub repository for version control and collaboration.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Justin Poutoa

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 21 July 2025, 2:00 p.m.

Location: Library

Attendees: Ting, Ding, Leon, Ali, Gita, Justin

Recorder: Gita

Agenda

1. Design architecture (presented by Ting)
2. Security architecture discussion (led by Leon)
3. Proposal submission readiness & required services by role

Discussion Summary

- Ting presented the draft design architecture.
- Leon discussed the security architecture and alignment with project requirements.
- With proposal submission approaching, the team reviewed necessary cloud/services and agreed each role should identify and justify the services they will use.

Decisions

- Proceed with the presented design and security architecture directions, pending individual service lists from each role.
- Each member to submit a role-based list of required services with brief justification.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Justin Poutoa

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 11 August 2025, 11:00 a.m.

Location: Library

Attendees: Ting, Ding, Leon, Ali, Gita, Justin

Recorder: Gita

Agenda

1. Individual progress updates
2. Infrastructure needs
3. App structure and login flow

Discussion Summary

- Leon reported progress and flagged a requirement for two additional EC2 instances to support his component.
- Ting and Ding demonstrated the application structure and the login workflow.

Decisions

- Acknowledge need for 2 additional EC2 instances; cost/architecture review required before provisioning.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Justin Poutoa

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 22 August 2025, 1:00 p.m – 3:00 p.m.

Location: Library – Level 3

Attendees: Ting, Ding, Leon, Ali, Gita, Justin

Recorder: Gita

Agenda

1. Security architecture checkpoints
2. Storage & data protections
3. Integration pathways
4. Progress round-table
5. Pricing model discussion

Discussion Summary

- Storage & Data
 - S3 and DynamoDB must be encrypted.
- Integration
 - Elastic Load Balancer to be implemented in the final stage.
 - CORS must be configured for API Gateway.
- Pricing Discussion
 - Compared fixed vs distance-based fares; decision: \$5 fixed fare per ride for simplicity.

Decisions:

- API integration controls: CORS will be configured on API Gateway.
- Load balancing: An Elastic Load Balancer will be implemented in the final stage.
- Pricing model: Adopt a \$5 fixed fare per ride.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Justin Poutoa

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 29 August 2025, 2:00 p.m.

Location: Library – Level 2

Attendees: Ting, Ding, Leon, Ali, Gita

Apologies: Justin (Could not attend as was out of country but was later updated everything about the meeting)

Recorder: Gita

Agenda

1. Presentation time options
2. Lambda integration requirement
3. Collect issues/risks for lecturer meeting

Discussion Summary

- Discussed possible presentation time slots for upcoming deliverables.
- Security noted the need to integrate AWS Lambda functionality.
- Collected suggestions/issues to be escalated via the group leader at the lecturer meeting.

Decisions

- Include Lambda integration in the technical scope.
- Group leader to consolidate and present issues to lecturer.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 16 September 2025, 2:00 p.m.

Location: Library

Attendees: Ting, Ding, Leon, Ali, Gita

Apologies: Justin (Could not attend as was out of country but was later updated everything about the meeting)

Recorder: Gita

Agenda

1. Update from group leader meeting
2. Billing and account governance
3. Roles/permissions and security approach

Discussion Summary

- Reported a billing issue due to shared use of the root account; charges were fragmented rather than consolidated.
- Agreed to prioritize IAM Roles/Users with least privilege and proper permissions aligned to services already integrated.
- Work underway to fix access controls and align permissions to privileges.

Decisions

- Cease day-to-day use of root; implement IAM users with MFA and role-based access.
- Align resource permissions to the principle of least privilege.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Muhammad Ali Javed

Gita Ranmal Modhvadia

Meeting Minutes- Flexshare Project

Date & Time: 25 September 2025, 2:00 p.m.

Location: Library

Attendees: Ting, Ding, Leon, Ali, Gita

Recorder: Gita

Agenda

1. Project wrap-up and final tasks
2. Documentation approach
3. Security & configuration completion
4. Presentation video plan

Discussion Summary

- Winding down active tasks and preparing final deliverables.
- Agreed to use the README as the central document for key references.
- Security and configuration work to be finalized.
- Agreed that each member will record their own video segment; segments will be merged into a final presentation.
- Leon discussed with Farzana about the pricing exceeding, was directed to stop the EC2 instances so that the price is under control.

Decisions

- Use a README in the repository as the primary document for project notes and links.
- Refer to Github when documenting the final report.
- Individual video segment approach; merge for final submission.

Attendance:

Ting Tang

Hongwei Ding

Leon Liang

Justin Poutoa

Muhammad Ali Javed

Gita Ranmal Modhvadia